

CIP #1 CHICAGO CONNECTION FACILITIES CMAR PROCUREMENT



Tentative dates for the planned procurement of a Construction Manager at-Risk for the CIP #1 Chicago Connection Facilities are listed below. These dates are provided for reference only and are subject to change.

- CMAR RFQ Issue: March/April 2023
- CMAR SOQ's Due: 4 weeks after RFQ issue
- Issue Short-list Notification: 4 weeks after SOQ due date
- Issue CMAR RFP: 4 weeks after SOQ due date
- CMAR Proposals Due: 60 days after RFP issue
- Execute CMAR Contract: October/November 2023